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Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
2440 Stevens Center, Room 1200, Richland, Washington
August 23, 1995

FROM/APPROVAL: (\Mw W ed S Date J zn/czS

Nancy “@del 100 Area Unit Manager, RL (H4-83)
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I3 —
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Dennis Faulk, 100 Aggregate Area Unit Manager, EPA (B5-01)

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary
Attachment #2 - Attendance Record
Attachment #3 - Agenda

Attachment #4 - DOE Reorganization Structure
Attachment #5 - ERC Reorganziation Structure
Attachment #6 - Remedial Design Presentation
Attachment #7 - BC ERA Costs

Attachment #8 - Operable Unit Status Package

Prepared by: J '% KM( Date: _§/2o/95

Alan KrugPFamen Lundquist (H4-91)

Date: j/[}’f

@ Eifflam, BHI 100 Area Manager (H4-91)

Concurrence by:
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Meeting and Summary of Commitments and Agreements
Unit Manager's Meeting: 100 aggregate Area/100 Area Operable Units

1. Signing of the July 100 Area Unit Manager's Meeting Minutes - The minutes for July were
reviewed and approved.
2. Action Item Update:

No change.
3. New Action Items:

None.

4. 100 Area Activities;

®m  DOE Reorganization: Julie Erickson (DOE) presented the new organizational structure

(Attachment 4) for the DOE.

m  ERC Reorganization: Greg Eidam (ERC) presented the new organizational structure

(Attachment 5) for the ERC.

®m RD/RA Discussion: R. Donahoe (ERC) presented a brief overview of the Remedial
Design/Remedial Action Strategy (Attachment 6). He also presented the lists of sites being

considered, a top level schedule and discussed the Remedial Action Goals.

m  ROD Strategy: Nancy Werdel (DOE) discussed the ROD Strategy which is being developed by
DOE to address the remaining 100 Area sites. It begins by addressing all remaining BC Area
sites. Tt would include several site visits and meetings with the regulators to reach agreement
on the disposition of sites. The agreements reached for the BC Area would then beused as a
basis for the other areas. All remaining sites would be included in a single FFS, issued by mid-

Tuly, 1996.

Kevin Oates (EPA) suggested that the Phase 1/2 Feasibility Study could satisfy the needs for a
FES and that a new one for the remaining sites may not be necessary. A letter report, listing the
sites by categories would probably be sufficient. It should be possible to move directly to a

Proposed Plan (PP).

Julie Erickson (DOE) indicated that this was a good suggestion and that if the Regulators would

formally propose it, DOE would likely act on it.
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100-BC/DR/HR-] ROD: Kevin Oates (EPA) said that he expected to have a draft of the 100-
BC/HR/DR-1 Operable Unit ROD completed by August 28, 1995.

Cost Actuals for the BC ERA: It was decided to discuss the BC ERA costs (Attachment 7) at
a separate meeting. It was scheduled for 8:30 am, August 25, 1995, at the EPA Conference
Room, but was not held.

100-IU-2 and 100-IU-6: EPA and Ecology stated that they have not met and reached an

agreement as to which agency will take the lead on these two units.

River Qutfall Pipeline ERA: The Unit Manager's Meeting adjourned prior to discussing the
status of the Riverpipeline ERA. An informal discussion was held after the regular meeting.

Operable Unit Status: The status package is attachment 8.
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100 Aggregate Area Unit Manager's Meeting
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Attchment 3

100 Area Unit Manager's Meetings

Wednesday, August 23, 1995
Conference Room 1200, 2440 Stevens Place

1:00

1:15

1

!

1

3

3:

:15 DOE/ERC Reorganization - J. Erickson/G. Eidam
:00 RD/RA Action Discussion - R. Day/R. Donahoe
The Remedial Design/Remedial Action Strategy

List of Initial Sites to be Remediated

Schedule for Accomplishing the Remediation

15 100-BC - J. April

-Cost Actuals on BC-ERA

3:

S

3:

S

4

30 ROD Strategy - N. Werdel
tatus

45 ERA - T. Brown

tatus for River Outfall Pipelines

00 100-IU-2 and 6 - Discussion

Identy an Ecology/EPA Unit Manager for 100-IU-2 and
100-1IU-6 QOperable Units
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AGENDA
REMEDIAL DESIGN PRESENTATION
August 23, 1995

Remedial Design/Remedial Action Strategy
List of Sites
Schedule

Remedial Action Goals

Attachmant

A
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100-BC-1, DR-1, HR-1 Site Descriptions

Site #/Name/(Alias)

Use

Physical Description

Data Source

116-B-5 Crib (108-B Crib)

Received 10 million liters of low-level effluent from
contaminated maintenance shop and decontamination
pad in 108-B building, including liquid tritium waste;
disposed effluent to soil.

Crib divided into 12 cells each cell
8 x 7.4 %, roof panels, 2 per cell,
4" thick wire mesh surrounding
crib. Crib heightis 6' 4" lid - 8"
footing. - 4" vitrified clay feed
pipe.

Demonstation Project

116-B-4 French Drain (105
Pummy Decontamination French
Drain)

Received 300,00 liters of effluent, e.g., contaminated
spent acid from dummy decontamination facility;
disposed effluent to soil.

Gravel filled pit-20x 14x 10 ft
deep. 4" stainless steel feed pipe,
perforated on the end. Vent pipe, -
2" stainjess.

Demonstration Project

116-C-1 Effluent Disposal Trench
{107-C Liquid Waste Disposal
Trench)

Received 700 million liters of high activity effluent
produced by failed fuel elements; disposed effluent o
the soil.

Unlined trench, backfilled. 152.4 x
152 x7.6 m deep (500 x 50 x 25
)

Historical

116-B-13 Sludge Trench (107-B
South Siudge Trench)

Received sludge from 116-B-11 retention basin; sludge
disposed to soil then trench backfilled.

Unlined trench, backfilled. 15.2 x
152x3m(49.9%x49.9x98f1)

deep

No Analytical Data

116-B-14 Sludge Trench (107-B
North Sludge Trench)

Received sludge Irom 116-B-11 retention basin; sludge
disposal to soil then trench backfilled.

Unlined trench, backifilled. 36.6x
3x3m(120.1 x 9.8 % 9.8 ft) deep

No Analytical Data

116-C-5 Retention Basin (107-C
Retention Basin)

Held cooling water effluent from B and C Reactors for
cooling/decay before release to the Columbia River;
large leaks of effluent to soil.

100.6 m (331 1) diameter x 4.9 m
(16.1 ft) deep (see F-97)

L¥I Historical

116-B-11 Retention Basin (107-B
Retention Basin)

Held cooling water effluent from B Reactor for
cooling/decay before release to the Columbia River;
large leaks of effluent to soil.

F-101 1433 x 7.1 x 1.5 m (469.2 x
229.6 x 4.9 ft) deep

Historical

116-D-1A (105-D Fuel Storage
Basin Trench #1)

Received contaminated water from 105-D fuel storage
basin (20,000 liters).

Trench Unlined 39.6 x3.1x1.8m
(129.9 x 10 x 5.9 ft) deep

LFI, Historical

116-D-1B (105-D Fuel Siorage
Basin Trench # 2)

Received contaminated water from 105-D fuel storage
basin (eight million liters).

Trench Unlined 30.5x 3.1 x4.6m
(100 x 5.9 x 15.09 ft) deep

LFI, Historical

116-H-1 Process Effluent
Disposal Trench (107-H Liquid
Waste Disposal Trench)

Received high activity effluent produced by ruptured
fuel elements. Received sludge from 116-H-7 retention
basin when 100-H Area was deactivated. Also received
90 kg of sodium dichromate.

Trench Unlined 58.8 x 33.5x 4.6
m (192.9 x 105.9 x 15.09 ft) deep

No Analytical Data
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Attachment 1

100-BC DEMONSTRATION PROJECT
August - Cost Estimate

| ) B
PBIX1 ‘ .1 . Project Management 115.7 117.8 2.1
PB2X1 - .Excavation Demonstration Plan 38.1 44.2 -6.1
PB2X2 -+ Prepare Health and Safety Plan 25.0 30.9 -5.9
PB2X3 - Prepare Quality Assurance Project Plan 8.0 9.4 -1.4
PB2X4 ~  Prepare Waste Control Plan 9.3 11.6 2.3 .
PB2XS - ' Develop Sampling and Analysis Plan 44.8 i11.1 -66.3
| PB2X6 -. - Permits 39.6 24.8 14.8
PB2X7 . Develop Operating Proceedures 91.0 43.4 47.6
PB2X8 - Engineering Evaluation/Cost Analysis 33.7 9.4 24.3
HPBSXI - " N ; *B-4 Site Specific Engineering 44.4 18.4 26.0
PB3X2 - ;. : .B-5 Site Specific Engineering 43.7 25.0 18.7
PB3X3' . ' C-1Site Specific Engineering 71.6 82.4 4.8
PB4X1 % i @ ! Phase1lField Implementation 251.1 3746  -1235
PB4X2 ::'. . Phase2 Field Implementation 630.1 4573 172.8
PB4X3 . > .. ‘Phase3 Ficld Implementation 1337.1 29.5 1307.6
PB4X4 -;;Phase 3 116-C-1 Prior Characterization 163.0 42.5 120.5
PB4X5 . Phase3 116-C-1 Analytical Support ‘ 129.0 12.2 116.8
ﬂPBSXf-ﬂ 21751 ¢ ITechnical Memorandums 14.0 14.0
PBSX2. . - {Final Test Report 0.0 0.0
- ‘ 83.0 76.5 6.5
7827 T 52005 81,6572 1= |
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Attachment 8

STATUS PACKAGE
AUGUST UNIT MANAGERS MEETING

100-BC, 100-K, 100-D, 100-H, 100-F
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Treatability Studies

Soil Washing Treatability Study During this reporting period, the Soil
Washing Treatability Study Report was submitted to EPA and Ecology for review.
Comments were received from the agencies on August 4. A comment regponse
meeting will be scheduled for late August.

100-HR-3 Pump & Treat Study The 100-ER-3 Pump and Treat operated for 30 days
this month, with one down day due to a Hanford Site electrical outage. One
million gallonsg of groundwater were processed, and 8,23 pounds of Cr*® ware
removed., To date, 4.88 million gallons of groundwater have been processed,
and 44.32 pounds of Cr*s have been removed.

118-B-1 BExecavation Treatability Study The regulators have reviewed the report
and have issued a letter stating that they have not comments. The final
report (Revigion 0} will be issued in late August.

In situ Phosphate Treatment Bench Scale Study A change notice was approved
for accelerating the FY 1996 In Situ Phosphate Treatment Bench Scale Study
into FY 1%95. This study will focus on the utility of North Carolina apatite
and how this mineral can be used to stabilize °Sr and Cr*¢ in situ,.

Procurement has issued the reguest for proposal and will award the contract in
August.

Bedox Mapnipulation A mini dithionite injection test has been conducted in the
H Area by PNL. The ERC is currently planning for FY 1596 activities.

BC Demonstration Project
0-BC-

Demcnstration Project - During the this reporting period excavation at the
116-B-5 was completed during the first week of July. Mobilization on the
116-B-4 Site wasg started during the second week of July. A delay of one week
was experienced to modify and test the soil bagging hopper. After excavation
was started efficiencies of 8 minutes per soil bag was achieved. At the end
of this reporting periocd the B-4 Site was excavated to 20 feet. Radiclogical
contamination levels ranged from 3000 to 7000 counts per minute from depths of
3 to 20 feet in depth with highest contamination encountered below the
perforated effluent pipe at four feet in depth from surrounding grade. No
hazardous waste was encountered during the course of excavating the site.
Planning for the C-1 Trench continued. A site specific remediation contract
was initilated. »Award of this contract is anticipated on August 14.
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Distribution
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
August 23, 1995

Nancy Werdel ... ... ... e DOE-RL, RSD (H4-83)
Mike THOMIPSON . ..\ ottt et ettt DOE-RL, RSD (H4-83)
ALlENe TOrtOS0 . ot e e DOE-RL, RSD (H4-83)
Paul PaK ... e DOE-RL, RSD (H4-83)
David OIS0m o . ittt e e e et DOE-RL, RSD (H4-83)
Nicole Kimball . ... oo e e et et s DOE-RL, RSD (H4-83)
Steve Balone ... i i e e DOE-HQ (EM-442)
DennisFaulk .........c oot 100 Aggregate Area Manager, EPA (B5-01)
BillLum, US G .ottt it e e e Support to EPA
Jim Pankanin, PRC .. ... . e Support to EPA
Phil Staats ............ .. 100 Aggregate Area Manager, WDOE (B5-18)
Chuck ClNe .. ..o ittt e e et s WDOE (Lacey)
Lynn AIDIN . ..o i e it Washington Dept. of Health
G. R Eidam, BHI ... . . i i e i (H4-91)
A D Krug, BHI . L. i e (H4-91)
. L LUNAQUISE . ..ottt et e e e e (H4-91)
Kay Kimmel . . ... e e MAC (B1-42)
RSOttt Hajner . . ..o e BHI (H4-79)
Andrea HOPKINS . .. ... L s BHI (H6-07)
Tom Page (Please route 10:) ... ...t i PNL (K9-18)

Cheryl Thornhill ......... PNL (K9-14) SteveSlate ............. PNL (K9-14)

Mark Hanson ........... PNL (K9-02) Bill Stillwell ............ PNL (K9-09)

Roy Gephart . ........... PNL (K9-70) BenJohnson............ PNL (K9-70)

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H6-08)

Please inform Tamen Lundquist (372-9562) of BHI
of deletions or additions to the distribution list.
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